WORK PACKAGE 13
Google Cloud Gemini Enterprise: Strategic Pilot & Automation

BETWEEN

Endava (UK) Limited registered in England with registration number 03919935 whose registered office is at 125 Old Broad Street, London EC2N 1AR ("**Endava**");

and

Reputation.com, Inc. a Delaware corporation, having its registered office at 6111 Bollinger Canyon Road, Suite 500, San Ramon, CA 94583 (the "**Client**"),

(each a "**Party**", and together the "**Parties**").

1. **INTERPRETATION**

1.1. This Work Package is made on the terms of the Framework Agreement for Services entered into between the Parties, dated June 7, 2024 (the "Agreement"). Except as expressly stated otherwise in this Work Package:

a) the terms and conditions set out in the Agreement shall apply to this Work Package; and

b) capitalized words and expressions in this Work Package shall have the meanings given to them in the Agreement, unless expressly stated otherwise in this Work Package.

1.2. For clarity, Google Cloud is not a Party to this Work Package. Any Partner Services Funding ("PSF") from Google Cloud is a third-party funding contribution that Endava may apply for in respect of the Services, as described in Section 5 below.

2. **DURATION**

2.1. This Work Package shall commence on the later of (i) **January 1st, 2026**, or (ii) the date on which it is signed by both Parties (the "**Commencement Date**"), and shall continue until completion of the Services and acceptance of the Deliverables in accordance with this Work Package, unless terminated earlier in accordance with the Agreement (the "**Term**"). The Parties currently anticipate that the Services will be completed within approximately six (6) months from the Commencement Date.

3. **DESCRIPTION OF SERVICES**

3.1. Project Name: **Google Cloud Gemini Enterprise: Strategic Pilot & Automation**

3.2. **Project Background and Objective**

Reputation is seeking to leverage Google Cloud's **Gemini Enterprise** (formerly referenced as Agentspace) to increase workforce productivity and automate time-intensive administrative workflows. The primary objective is to validate the platform's capabilities through a strategic pilot focused on the **Sales Engineering (SE)** organization. The core business challenge identified is the manual post-call administrative burden on Sales Engineers. Currently, SEs spend approximately one hour per call manual reviewing transcripts and drafting structured follow-up documents.

This engagement aims to:

- Deploy Gemini Enterprise to a pilot cohort of Sales Engineers (approx. 10-20 users).
- **Develop a Custom Automation Agent** to ingest call transcripts and automatically generate structured follow-up documentation, aiming to reduce administrative time by 50-70%.
- Conduct an **Innovation Hackathon** to drive broader organizational enablement and identify future high-value use cases.

The intended user community includes the **Sales Engineering Team** and selected business stakeholders for the Hackathon event.

Gemini Enterprise will be integrated with the following data sources for this pilot:

- **Google Drive** (Storage for Call Transcripts and Documentation)
- **Google Calendar** (Context for meeting participants and timelines)
- **Google Docs** (Output generation)

3.3. **Project Team & Governance**

This project will be delivered by a dedicated Endava pod and managed through a transparent governance framework:

- **Endava Project Team (3.7 FTE):**
  - 1x Solutions Architect
  - 1x Lead AI Engineer
  - 1x AI Engineer / Data Specialist
  - 0.5x Project Manager
  - 0.2x Delivery Partner

During the first phase of the project, the Parties will agree a steering and working-group cadence, including:

- regular project status reviews and risk/issue management;
- milestone acceptance checkpoints; and
- technical design and architecture reviews.

3.4. **Scope and Description of Services**

Partner will act as the implementation specialist and engineering team for this initiative in Customer's non-production environment. The scope extends beyond standard provisioning to include custom agent development, prompt engineering, and a hands-on innovation event.
The engagement is organized into five (5) phases:

Phase 1: Foundation & Discovery

Objectives
Establish governance, clarify success criteria, understand Customer's existing data and workflows, and plan the implementation of the "SE Summarizer" agent.

Activities
Partner will:

- Create a Project Plan for achieving the agreed-upon goals.
- Define project governance and success criteria.
- Facilitate discovery workshops to:
  - Map the exact fields required in the Sales Engineering follow-up document.

    - Review existing transcript storage architecture (ensuring transcripts are accessible via Drive API or similar).
    - Define "Success" metrics (e.g., *"Agent draft requires <5 mins of human editing"*).
- Acquire "Golden Data" (sanitized call transcripts and ideal follow-up note examples) from Customer.
- Perform environment setup and licensing provisioning for the pilot cohort.

Phase 2: Gemini Enterprise Configuration

Objectives
Prepare and secure the Gemini Enterprise and Google Workspace environment required for the pilot.

Activities
Partner will:

- Configure Google Cloud Identity and access policies.
- Provision Gemini Enterprise licenses for the identified SE pilot users.
- Configure Google Workspace connectors (Drive, Docs, Calendar, Gmail).
- Connect primary data sources:
    - Google Drive (Transcripts)
    - Google Calendar (Meeting Context)
- Implement "Model Armor" / content safety policies appropriate for healthcare-adjacent client data.
- Respect the following constraint: **No direct Salesforce write-access will be configured in this phase** to ensure data hygiene governance.

Phase 3: Custom Agent Development – "SE Summarizer"

Objectives
Design, build, and test a custom Gemini Agent ("SE Summarizer") that automates SE follow-up note drafting based on call transcripts and meeting context.

Activities
Partner will:

- **Agent Construction**
    - Build a specialized agent using Vertex AI Agent Builder or Gemini for Workspace extensions.
    - Design the agent to:
        - Ingest raw transcripts from Google Drive.
        - Process long-context audio/text data using Gemini 3 capabilities.
        - Map extracted insights into Reputation's specific follow-up document template.
        - Output the draft artifact to Google Docs or Gmail for SE review.
- **Prompt Engineering & Tuning**
    - Design complex system instructions to ensure the agent distinguishes between casual conversation and technical requirements in transcripts.
    - Perform up to three (3) iterative cycles of prompt engineering to refine the agent's output style and accuracy against the provided "Golden Data."
- **Integration Logic**
    - Ensure the agent can retrieve the specific transcript associated with a calendar event.
    - Ensure the agent saves the output to the correct client folder in Customer's environment.

- **Testing / Baseline**
    - Run a sample set of up to fifty (50) transcripts provided by Customer through the agent to baseline performance (quality and hallucinations).

Phase 4: Innovation Hackathon (User Adoption)

Objectives
Drive user adoption, gather feedback, and ideate future use cases leveraging the "Agent Space" concept.

Activities
Partner will:

- **Hackathon Strategy & Design**
    - Prepare and facilitate a one-day online Hackathon for distributed teams.
    - Design the agenda and "Challenge Categories" for the Hackathon.
- **Environment & Facilitation**
    - Provision a sandbox environment for non-technical users to experiment with "Agent Space."
    - Host the virtual session, acting as technical mentors for Customer's business users. Partner's role is to facilitate and unblock users, **not** to build the Hackathon projects on behalf of participants.
- **Idea Harvesting**
    - Collect feedback and ideation for the future automation roadmap.
    - Document the "Top 5 Ideas" generated by users during the session for the Phase 2 roadmap (wider rollout / subsequent phases).

Phase 5: Evaluation, Handover & Next Steps

Objectives
Evaluate agent quality, transfer knowledge, and define the roadmap for broader adoption and future Salesforce integration.

Activities
Partner will:

- Conduct a side-by-side quality evaluation, comparing agent-generated notes against human-generated notes for accuracy and hallucinations.
- Provide a "Quality Assurance Report" detailing the accuracy of the SE Summarizer Agent based on the agreed sample set (up to fifty (50) transcripts).
- Conduct a knowledge transfer session with Customer's designated stakeholders.
- Deliver a final executive presentation and roadmap for broader organizational rollout.
- Provide roadmap recommendations for future Salesforce integration and wider rollout of the solution.

3.5. **Out of Scope**

The following are explicitly out of scope for this engagement:

- Direct write-access integrations to Salesforce (deferred to a future phase).
- Fine-tuning of foundational LLMs (prompt engineering is in scope; model fine-tuning is out of scope).
- Cleaning, labeling, or sanitizing of historical Salesforce or transcript data.
- Manual verification of agent outputs beyond the agreed sample set (fifty (50) transcripts).

3.6. **Estimated Timeline**

Phase	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12
Discovery & Design	X	X	X									
Platform Config		X	X	X								
Custom Agent Dev			X	X	X	X	X					
Hackathon Prep/Exec							X	X				
UAT & Tuning								X	X	X		
Final Review											X	X

3.7. **Deliverables**

Deliverable	Description	Timeline
D1. Solution Design	Architecture diagram and Data Flow for the SE Agent.	Week 2
D2. Pilot Environment	Gemini Enterprise tenant configured with 20 users & Drive/Calendar connectors.	Week 3
D3. SE Summarizer Agent	A deployed Custom Agent passing agreed UAT scripts for transcript processing.	Week 6
D4. Hackathon Event	Facilitation of the event and a "Hackathon Outcomes Report."	Week 8
D5. Evaluation Report	Performance Evaluation Report based on agreed Golden Data benchmarks.	Week 10
D6. Roadmap	Recommendations for future Salesforce integration and wider rollout.	Week 12

3.8. **Roles & Responsibilities**

To support this expanded scope, Endava will provide a dedicated squad:

- **Solutions Architect:** Technical governance, security design, and alignment with Google best practices.
- **Lead AI Engineer:** Core development of the Custom Agent, prompt engineering, and connector logic.
- **AI Engineer / Data Specialist:** Data hygiene, testing, Hackathon support, and transcript processing optimization.
- **Project Manager:** Sprint planning, stakeholder reporting, and risk management.
- **Delivery Partner:** Oversight of project delivery, alignment with contractual obligations, point of escalation.

3.9. **Risks & Assumptions**

- Customer will provide the "Golden Data" set (sanitized transcripts and expected outputs) by the end of **Week 1**. Delays in providing this data will result in a day-for-day extension of the timeline and potentially impact the fixed price if resources are idled.
- The pilot is limited to Google ecosystem data (Drive, Docs, Gmail). Salesforce write-access is explicitly out of scope for this SOW.
- Customer is responsible for ensuring necessary Google Cloud quotas (e.g., Gemini 3 requests/minute) are available in their tenant.
- The Parties acknowledge that Generative AI models are probabilistic and non-deterministic. Occasional inaccuracies ("hallucinations") or variability in output are expected behaviors of the technology and do not constitute a defect in the deliverables provided by Partner.
- Quality of transcripts (audio to text) may vary; Partner is responsible for the summarization logic based on the text provided, not the transcription accuracy itself.

4. **FEES AND PAYMENTS TERMS**

4.1. The Services will be provided on a **fixed-price** basis.

4.2. The total Fees for the Services under this Work Package are **US$150,000** (excluding any applicable sales taxes), based on the estimated duration and team shape set out above.

4.3. All pricing shall be in US dollars and shall exclude any applicable sales tax, which will be payable (if applicable) by the Client, in accordance with Section 8 of the Agreement.

4.4. Reasonable travel and living expenses incurred by Endava in the delivery of the Services are not included in the Fees and will be invoiced separately at cost, subject to prior approval by the Client. This mirrors the treatment in other PSF engagements.

4.5. **Google Cloud Partner Services Funding (PSF) – Cost Table**

The Services will be funded through Google Cloud **Partner Services Funding (PSF)**. The PSF amount and corresponding net amounts invoiced to the Client will be:

Item	Frequency	Amount (USD)
Google Cloud Gemini Enterprise: Strategic Pilot & Automation	One-time	$150,000.00
Google Cloud Partner Services Funding (PSF) *	One-time	$150,000.00
Invoice amount to the Client (after PSF Partner Funding Payment) **	One-time	$0

The Parties acknowledge and agree that:

- The Partner Funding Payment is conditional on (i) Google's approval; and (ii) proof of execution and other PSF program conditions, which are outside the Parties' control.
- The Client is ultimately liable to pay the total remainder of the Services after deduction of the Partner Funding Payment (if any), together with any taxes due on the total Charges prior to such deduction.
- All Charges will be invoiced in accordance with the Agreement.

5. **CONTRACT MANAGERS**

Details	Endava Contract Manager	Client Contract Manager
Name	Adrian Roman	
Position	Client Partner	
Email	Adrian.Roman@Endava.com	
Phone number	+1 561 314 5899	

6. PERSONAL DATA

6.1. The Parties acknowledge and agree that Endava is not required to process Personal Data as part of the Services.

AGREED by the Parties through their authorized signatories:

For and on behalf of **Endava (UK) Limited**:	For and on behalf of **Reputation.com, Inc.**
Signature:	Signature:
Name:	Name:
Title:	Title:
Date:	Date: